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Work Order: Montana DNRC 2018-2019 LiDAR Projects
Submitted by: Quantum Spatial
Prepared by: Ashley Daigle — adaigle@quantumspatial.com — (541) 622-3635

Reporting period: July 20", 2019 — July 26™, 2019

Report Date: July 26', 2019

Project Summary:

Acquisition and processing of QL1 and QL2 LiDAR data and deliverables for the 2018-2019 Montana project
areas, as well as 3D Building footprints with calculated Lowest Adjacent Grade elevations. The purpose of the
resulting dataset is to provide LiDAR and derived products suitable for floodplain mapping and meeting the latest
FEMA requirements.

Summary of work completed during reporting period:

¢ LiDAR acquisition was completed for Deer Lodge, Powell, and Jefferson County were all completed
earlier this week! Updated Acquisition Status Maps attached.

e Ground survey work for Deer Lodge County is complete!
Ground survey work for Powell County is ongoing, currently forecast to complete in the next couple of
weeks.

o Data Processing of the Hill and Valley County Datasets continue back in the Corvallis office.
The Clark Fork Dataset continues to be worked on in calibration this week.
Intensive QC is taking place on the Powell, Jefferson, and Deer Lodge County data to ensure no data

gaps.

Outstanding issues and concerns:

Tasks Percent Complete Due Finish
LiDAR Data Acquisition and Ground Survey [50%] 95% rolling

LiDAR Data Processing [50%] 37% rolling

Weekly Reports n/a Ongoing

Activities Planned Next Week:
¢ Continue data processing of the Hill and Valley LiDAR datasets.
e Continue QC of the Jefferson, Powell, and Deer Lodge Datasets flown so far this Spring. Begin
calibration.
e Continue Calibration of the Clark Fork dataset.
e Continue ground survey work in Powell County.

e ——e—————————e— AUl s_AA

Quantum Spatial, Inc.




CONTRACT NO. WO-QSI-179
WEEKLY PROGRESS REPORT

|

}
¥
|
|
|
|
{
{
1
i
|
]
=
o¥=
al=
l’l'.
o,
|
1
1
1
!
)
L=

0 5740

- —

Quantum Spatial, Inc.




Qqucml'um CONTRACT NO. WO-QSI-179
sraTiat WEEKLY PROGRESS REPORT

Pm.l:rﬁvell County LiDA:R Acquisition Status.07/26/2019
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Deer Lodge County LIDAR Acquisition Status 07/26/2019
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Status 06/21/2019»
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Mineral County LIDAR QL1 Acquisition Status 04/26/2019
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Valley Cb-unty LiDAR Acquisition _Statﬁs 4/1 9/2019
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Miles,

Valley County with Add-on Acquisition Status
W/A Acquired 3,094 QL2 Sq Miles Acquired

3.094 Total QL2 Sq Miles
- Not Acquired 100% Complete
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Hill County with Add-on Acquisition Status
| 777 Acquired 2,847 QL2 Sq Miles Acquired

2.847 Total QL2 Sq Miles
I Not Acquired 100% Complete
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